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1GCK500050 Prepare Decision Document IA Plume 29 30JUN03 13AUG03

1GCK500052 Decision Document DOE Review - IA Plume 21 14AUG03 17SEP03

1GCK500053 Decision Doc Comment Incorp - IA Plume 6 18SEP03 25SEP03

1GCK500055 Procurement - IA Plume 66 18SEP03 05JAN04

1GCK500060 Decision Doc Agency Rev - IA Plume 16 26SEP03 11OCT03

1GCK500070 Decision Document Revision - IA Plume 5 13OCT03 17OCT03

1GCK500080 Decision Document Public Comment - IA Plume 50 18OCT03 06DEC03

1GCK500105 Perform Title I,II,III Design for IA Plume 62 06JAN04 08APR04

1GCK500100 Develop Project Plans for IA Plume 85 06JAN04 14MAY04

1GCK500110 Readiness Assessment for IA Plume 40 17MAY04 20JUL04

1GCK500200 Field Preparation for IA Plume 5 21JUL04 27JUL04

1GCK500210 Construct Reactive Barrier Walls for IA Plume 68 28JUL04 11NOV04

1GCKER0735 Plume Maintenance FY05 228 01OCT04 30SEP05

1GCK500305 IA Plume Operation and Startup 36 12NOV04 12JAN05

1GXXXER073 Plume Maintenance FY06 220 03OCT05 19SEP06

1GCKER0740 End of Plume Maintenance 43 20SEP06 28NOV06
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